
PROJECT: 18-2003 DEV, HARRY TODD WATERFRONT IMPROVEMENTS PHASE II ALEA
Sponsor: Lakewood City of Program: Aquatic Lands Enhancement Acct Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 07/30/2021

Progress Report

Report Period

From To04/13/2021 07/30/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Restroom has been installed, inspected and approved. Walkways have been completed and handrails 
installed and approved. Landscape and irrigation has been installed and approved. Project is 
substantially completed and punch list items completed. 

No

Dedication scheduled Tue Aug 2nd, 2021 at 5pm. Project & grant closeout documents to be completed 

No

Milestones

Special Conditions

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Funding Acknowl Sign Posted 09/30/2021

Construction Complete 09/30/2021

RCO Final Inspection 12/01/2021

Final Billing Due 12/01/2021

Final Report Due 12/15/2021

Agreement End Date 12/31/2021

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act.  RCO has completed the initial consultation for
this project and a cultural resources survey is required.  The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin.  Ground disturbance started without approval will be considered a breach of contract.  In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement.  All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Note: completed in phase 1

Note: includes grading permit

Note: completed in phase 1

Note: completed in phase 1

Note: completed in phase 1

Archeological & Cultural Resoures (EO 05-05) DAHP 04/11/2018 05/09/2018

Building Permit City/County 04/30/2019 06/30/2019 BP2001737, BP2001586, 

Endangered Species Act Compliance [ESA] US Fish & Wildlife

Hydraulics Project Approval [HPA] Dept of Fish & Wildlife 04/30/2019 11/30/2019 2020-6-82+01

SEPA Local or State 04/11/2018 10/08/2018 LU1800091

Shoreline Permit City/County 09/16/2019 06/22/2020 LU1900217;218;219

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No

Yes
There was an internal confusion on permitting and although Site Development permits were attained 
specific Building Permits were required beyond that covered through the Site Development Permit 
process.  This is being completed as construction proceeds on other elements and no delays are 
anticipated.

Permitting has been moving exceptionally fast. Corps permit was received within 3 months of application 
and all local permits shall be completed by the end of 2019. Cultural Resources concurrence was 
received from DAHP on 5-9-2018 after completion and submission of the Harry Todd Waterfront 
Improvements Cultural Resources Assessment by ESA on April 11,2018. 
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

# 482308 # 482309 # 482310 # 482311 # 482312

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

StaceyR restroom.jpg, 482313
Progress Report, 07/30/2021, Accepted

StaceyR pathway to waterfront 1.jpg, 482312
Progress Report, 07/30/2021, Accepted

StaceyR new view from park.jpg, 482311
Progress Report, 07/30/2021, Accepted

StaceyR new gangway.jpg, 482310
Progress Report, 07/30/2021, Accepted

StaceyR floats on the water.jpg, 482309
Progress Report, 07/30/2021, Accepted

StaceyR fishing pier and docks.jpg, 482308
Progress Report, 07/30/2021, Accepted

07/30/2021 Photo restroom.jpg

07/30/2021 Photo pathway to waterfront 1.jpg

07/30/2021 Photo new view from park.jpg

07/30/2021 Photo new gangway.jpg

07/30/2021 Photo floats on the water.jpg

07/30/2021 Photo fishing pier and docks.jpg

Certify & Submit
Status History

Report Status Date User Note

Accepted 07/30/2021 Beth Auerbach
Thanks for the progress report, Stacey. One down and an infinite number of them to go! Looking
forward to meeting you either next Tuesday at the ribbon cutting or sometime soon for the final
inspection. -Beth

Submitted 07/30/2021 Stacey Reding thanks for all your help- Beth has been so supportive

Draft 07/13/2021 Mary Dodsworth
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482313&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482312&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482311&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482310&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482309&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482308&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8

